QMIS School ERP — Top-to-Bottom Completion Check

For school leadership (plain language)

Checked again: 23 October 2026

Honest answer first: Not everything is finished yet. A lot is done, but go-live is **not** complete top to bottom.

Bottom line

Question	Answer
Is the whole ERP finished end to end?	**No**
Can the school go fully live today?	**No**
Has a lot of useful work been completed?	**Yes**
What still blocks a careful go-live?	A few software fixes + school decisions + outside accounts + final click checks

This review looked at the **current software again** (not only older reports). Where something was already fixed, it is marked **Done**. Where it is still open, it is marked clearly so nothing is hidden.

How to read the marks

Mark	Meaning
Done	Checked in the current software / earlier successful test
Not done	Still open in the current software
Needs school	Only the school can decide or provide accounts
Needs click check	Built, but a person should still walk through it once more
Later / optional	Not required unless the school asks for it

Part A — Master checklist (inch by inch)

A1. Core school use (day-to-day)

#	Item	Status	Notes
1	Staff / parent / student sign-in by role	**Done**	Each role stays in its own area
2	Parent sees only their children's fees	**Done**	Checked earlier with real browser payment
3	Student sees the same settled fee after parent pays	**Done**	Checked earlier
4	Fee payment confirmed by school ledger (not a fake "paid" screen)	**Done**	Checked earlier
5	Canteen **menu** save + refresh	**Done**	Checked earlier
6	Canteen **order** save + refresh + new login	**Done**	Re-checked in browser; also fails safely if save fails
7	Gate visitors list survives new login	**Done**	Checked earlier
8	Gate staff can view passes but cannot change them	**Done**	By design; checked
9	Librarian book list save	**Done**	Checked earlier
10	Librarian issue + return books	**Needs click check**	Built; not re-walked recently
11	Stationery stock save	**Done**	Checked earlier
12	Stationery issue + return	**Needs click check**	Built; not clicked recently
13	Transport vehicles / routes / duties save	**Done**	Checked earlier (some older vehicle rows were lost once during testing)
14	Transport maintenance save	**Done**	Checked earlier

#	Item	Status	Notes
15	Transport expenses + student transport assignment	**Needs click check**	Forms exist; final walk not finished
16	Bus **fuel** logging shared school-wide	**Not done**	Still saves mainly on one computer/browser
17	Live bus GPS on the map	**Needs school**	Software no longer picks the wrong bus; school must give GPS accounts + device IDs
18	Driver sees only assigned vehicle	**Done**	Checked
19	Driver vehicle health save	**Done**	Checked
20	Driver duty list after assignment	**Needs click check**	Screen fixed; second login after a real duty still needed
21	IT asset create (basic)	**Needs click check**	Earlier create worked; success message still not fully safe (see A2)
22	IT support tickets shared school-wide	**Not done**	Tickets still use the wrong storage path; may stay only on one computer
23	Housekeeping schedule save	**Done**	Checked earlier
24	Housekeeping after sign-out / sign-in	**Needs click check**	Refresh done; second login not fully repeated
25	Audit assignment save	**Done**	Checked earlier
26	Full audit / process / quality walk	**Needs click check**	Not fully walked end to end
27	PRM admissions enquiry / enroll	**Needs click check**	Built; one full “new admission → parent login” practice still needed
28	HR create staff logins (incl. Driver, Canteen, etc.)	**Done**	Checked in automated tests
29	Admin create limited staff (Principal, Teacher, PRM, etc.)	**Done** (structure)	Full admin screen walk still **Needs click check**
30	Accounts desk collect fees	**Needs click check**	Rules exist; desk practice run still needed
31	Director / Principal / Coordinator / Teacher full panels	**Needs click check**	Screens exist; not all walked top to bottom
32	Staff star ratings shared for all users	**Not done** / **Later**	Currently stays on one browser unless school requires it for day 1
33	Hostel Warden login	**Later / optional**	Not built — by agreement
34	Separate Admission Officer login	**Later / optional**	Admissions stay with PRM — by agreement

A2. Software fixes still open (developers)

#	Fix	Status	Why it matters
F1	IT tickets save to the school server correctly	**Not done**	Ticket could disappear after another login or another PC
F2	Bus fuel save to the school server correctly	**Not done**	Fuel record may not be shared school-wide
F3	IT “Asset saved” only after server really saved	**Not done**	Staff could see success when save failed
F4	Put recent canteen + bus-safety fixes into the official release	**Not done**	Fixes exist in the working copy; not yet formally released to production
F5	Shared star ratings (if school requires day 1)	**Not done**	Optional unless school says it is mandatory

A3. Outside services (school must arrange)

#	Service	Status	Needed for
S1	School email (SMTP)	**Needs school**	Automatic emails
S2	WhatsApp Business	**Needs school**	Automatic WhatsApp
S3	ProTrack365 + each bus device IMEI	**Needs school**	Live bus map
S4	Online payment gateway (e.g. Razorpay)	**Needs school**	Real online fee pay (only if school requires it)

#	Service	Status	Needed for
S5	Live school server + secure passwords	**Needs school**	Putting ERP on the school's live website

Today these are **empty / not connected**. The software correctly does **not** pretend a message or payment went through when they are empty.

A4. School decisions still needed

#	Decision	Status
D1	What must work on **day 1** vs phase 2?	**Needs school**
D2	Real online payments on day 1 — yes or no?	**Needs school**
D3	Live bus GPS on day 1 — yes or no?	**Needs school**
D4	Live email on day 1 — yes or no?	**Needs school**
D5	Live WhatsApp on day 1 — yes or no?	**Needs school**
D6	Finance rules (approvals, concessions, reports, receipts)	**Needs school**
D7	Biometric / RFID machines for this release — yes or no?	**Needs school**
D8	Shared star ratings on day 1 — yes or no?	**Needs school**

Part B — Scorecard (honest counts)

Based on the master checklist above (items 1–34 + fixes + services + decisions):

Group	Done	Not done / needs school / needs check
Day-to-day features (A1)	Many core items **Done**	Several **Needs click check**; IT tickets & fuel **Not done**; live GPS **Needs school**
Developer fixes (A2)	Canteen order + wrong-bus safety **Done in software**	F1–F4 still **Not done** for release completeness
Outside services (A3)	Safe "not connected" behaviour **Done**	All live connections **Needs school**
School decisions (A4)	—	All still **Needs school**

Summary in one sentence:

Core academics, fees, canteen orders, gate rules, and many department saves are in good shape — but IT tickets, fuel logging, asset success messaging, school accounts, day-1 scope decisions, and several final click-throughs are **not** finished.

Part C — What is genuinely finished (good news)

- Sign-in and role separation work.
- Parent/student fee view and ledger-confirmed payment were checked in the browser.
- Canteen orders now really save; they survive refresh and a new login; failed save shows an error.
- Bus tracking will not silently show another vehicle; demo map is labelled as not live GPS.
- Gate passes are view-only for gate staff.
- Drivers only see their own vehicle.
- Many department records (menu, stock, asset, schedule, book, visitor, audit assignment) were proven to survive a new login in earlier checks.
- Email / WhatsApp / payments do not fake "delivered" or "paid" when not configured.
- Automated safety/workflow checks run in this review: **19 passed**. (A full automated run earlier the same day: **464 passed**.)

Part D — What is still open (must not be skipped)

Developers must still do

- Fix IT tickets so they save on the school server.
- Fix bus fuel so it saves on the school server.

• Fix IT asset success message so it appears only after a real save.

• Include the recent canteen + bus-safety fixes in the official live release (after school approval to publish).

School must still decide / provide

• Day-1 module list.

• Whether live payments, GPS, email, WhatsApp are required on day 1.

• Accounts and passwords for those services (kept secure — never in shared files).

• Bus plate → device IMEI list if live GPS is required.

• Live server / domain / who holds production passwords.

Team must still click-check

Library issue/return, stationery issue/return, transport expense & student transport, IT tickets (after fix), accounts desk collect, PRM full admission, second login for housekeeping/driver duty/audit, and leadership panels included in day 1.

Part E — Can we say “completed top to bottom”?

Claim	True?
“Everything in the ERP is complete top to bottom”	**No**
“Everything planned for a careful day-1 (once school locks scope) is already done”	**No** — fixes F1–F4 and click checks remain
“Major progress is done and several hard problems are fixed”	**Yes**
“Ready for full production go-live today”	**No**

If the school hoped everything was already finished: that hope is understandable after a long build, but a fresh check of the **current software** still shows open items above. Completing those is the remaining path to go-live.

Part F — Suggested next steps (in order)

• School answers the day-1 list (Part A4).

• Developers finish F1–F3 (tickets, fuel, asset message).

• Team runs the click checks for only the day-1 modules.

• School provides only the outside accounts needed for day 1.

• Official release includes canteen + bus-safety fixes.

• Short live test of email / WhatsApp / GPS / payments **only if** they are in day 1.

• Then decide go-live.

Part G — Four short answers

• **What is left to implement?**

IT tickets save, bus fuel save, safer IT asset success message, and publishing the recent canteen/bus-safety fixes. Optional: shared star ratings if required.

• **What only needs testing?**

Final click-throughs listed in Part D for the modules the school chooses for day 1.

• **What must the school provide or decide?**

Day-1 scope; live pay / GPS / email / WhatsApp yes-no; accounts and bus device IDs; finance/hardware rules; live hosting.

• **Can the agreed scope go live yet?**

No. Too many “Not done / Needs school / Needs click check” items remain for an honest “complete top to bottom” claim.

This document replaces the earlier technical audit wording with a school-facing completion check. Technical staff can still use the code and test logs for engineering detail.